COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2013

ESTI MATE SUMVARY 13: 43: 44
CONTI D C18610 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18610- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 39.0 DAYS TI VE ALLOW 65 WORK DAYS
|-70 FRONTAGE RD BRI DGE REPLAC PERCENT TIME:  60. 00 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO FBRO704- 227
|-70 FRONTAGE RD BRI DGE REPLAC
NAME OF ROAD: 070A
PRQIECT COUNTI ES: ELBERT
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 04/ 15/ 2013 DATE TI ME STARTED 01/ 14/2013
9002 N. MOORE RD. DATE LET 12/ 06/ 2012 DATE WORK BEGAN 01/ 28/ 2013
DATE AWARDED 12/ 18/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 02/ 2013 DATE ACCEPTED
LI TTLETON CcO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 01/ 14/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 846, 164. 43 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 815, 357. 83 NON- PARTI CI PATI NG 446, 511. 79 256, 183. 67
PERCENT COWPLETE: 52.77% TOTAL EARNI NGS 446, 511. 79 256, 183. 67
FUNDS AVAI LABLE: $ 399, 652. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 446, 511. 79 256, 183. 67
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -11, 640. 14 -6,807.91
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 434, 871. 65 249, 375. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 434, 871. 65 249, 375. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 249, 375. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0005 201- 00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
663. 35000 1. 000 663. 35
0010 202-00012 Renoval of Tree Stunp 1. 000 1. 000
EACH 0. 000 0. 00
815. 16000 1. 000 815. 16
0015 202- 00035 Renoval of Pipe 45. 000 20. 000
LF 0. 000 0. 00
29. 57000 20. 000 591. 40
0020 202-00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
6. 10000 12. 000 73.20
0025 202-01000 Renoval of Fence 98. 000 96. 000
LF 0. 000 0. 00
4. 86000 96. 000 466. 56
0030 203- 00060 *Enbankment Material (Conplete In Place) 3, 502. 000 0. 000
cY 438. 000 11, 002. 56
25.12000 438. 000 11, 002. 56
0035 203-00100 Mick Excavation 100. 000 0. 000
CY 80. 000 836. 80
10. 46000 80. 000 836. 80
0040 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
167. 16000 0. 000 0. 00
0045 203-01597 *Pot hol i ng 16. 000 16. 000
HOUR 0. 000 0. 00
229. 88000 16. 000 3,678.08
0050 206- 00000 Structure Excavation 33. 000 15. 000
CY 0. 000 0. 00
12. 59000 15. 000 188. 85
0055 208-00002 *Erosion Log (12 Inch) 120. 000 30. 000
LF 0. 000 0. 00

4. 05000 30. 000 121.50



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0060 208- 00009 *Erosion Log (20 Inch) 200. 000 70. 000
LF 130. 000 666. 90
5.13000 200. 000 1, 026. 00
0065 208-00034 *Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
3. 78000 0. 000 0. 00
0070 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 531. 46
1, 531. 46000 2.000 3,062.92
0075 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 954. 89000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
119. 07000 0. 000 0. 00
0085 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
70. 40000 0. 000 0. 00
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 26. 000 0. 000
HOUR 0. 000 0. 00
43. 21000 0. 000 0. 00
0095 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
50. 72000 0. 000 0. 00
0100 208-00205 Erosi on Control Supervisor 65. 000 18. 000
HOUR 19. 000 1, 739. 07
91. 53000 37.000 3,386. 61
0105 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
528. 13000 0. 000 0. 00
0110 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00

702. 24000 0. 000 0. 00



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0115 212-00032 *Soi | Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
2, 430. 84000 0. 000 0. 00
0120 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 295. 13000 0. 000 0. 00
0125 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 2, 600. 000 0. 000
Sy 0. 000 0. 00
1. 89000 0. 000 0. 00
0130 304- 07000 Aggregate Base Course (C ass 7) 1, 033. 000 0. 000
TON 0. 000 0. 00
29. 93000 0. 000 0. 00
0135 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 754. 000 0. 000
TON 0. 000 0. 00
101. 24000 0. 000 0. 00
0140 411-10255 *Enul si fied Asphalt (Sl ow Setting) 476. 000 0. 000
GAL 0. 000 0. 00
5. 40000 0. 000 0. 00
0145 420- 00103 Geotextile (Erosion Control) (O ass 2) 34. 000 0. 000
Sy 0. 000 0. 00
3.23000 0. 000 0. 00
0150 506- 00209 R prap (9 Inch) 20. 000 0. 000
(% 0. 000 0. 00
87. 37000 0. 000 0. 00
0155 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
189. 07000 0. 000 0. 00
0160 603-01180 18 Inch Reinforced Concrete Pipe 93. 000 40. 000
LF 0. 000 0. 00
70. 24000 40. 000 2,809. 60
0165 603-05018 18 Inch Reinforced Concrete End Section 6. 000 2. 000
EACH 0. 000 0. 00

873. 43000 2.000 1, 746. 86



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0170 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 350. 000 0. 000
LF 0. 000 0. 00
23. 06000 0. 000 0. 00
0175 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 258. 63000 0. 000 0. 00
0180 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 555. 73000 0. 000 0. 00
0185 607- 00005 End Post 8. 000 0. 000
EACH 0. 000 0. 00
213. 91000 0. 000 0. 00
0190 607-01000 Fence Barbed Wre with Metal Posts 98. 000 0. 000
LF 0. 000 0. 00
9. 99000 0. 000 0. 00
0195 607-11525 Fence (Pl astic) 402. 000 402. 000
LF 0. 000 0. 00
3.24000 402. 000 1,302.48
0200 609- 24003 Qutter Type 2 (3 Foot) 160. 000 0. 000
LF 0. 000 0. 00
25. 41000 0. 000 0. 00
0205 609-60011 *Curb Type 6 (Section M 986. 000 0. 000
LF 0. 000 0. 00
10. 80000 0. 000 0. 00
0210 612-00001 Del i neator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
32. 41000 0. 000 0. 00
0215 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
37. 81000 0. 000 0. 00
0220 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00

677. 13000 0. 000 0. 00



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0225 625- 00000 Construction Surveyi ng 1. 000 0. 330
LS 0. 340 3,673. 26
10, 803. 71000 0.670 7,238. 49
0230 626-00000 *Mobi |'i zati on 1. 000 0. 500
LS 0. 500 29, 253. 63
58, 507. 25000 1. 000 58, 507. 25
0235 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 100 324.11
3, 241. 11000 0. 600 1, 944. 67
0240 630-00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
27.01000 0. 000 0. 00
0245 630- 00007 *Traffic Control Inspection 80. 000 30. 000
DAY 36. 000 5, 040. 00
140. 00000 66. 000 9, 240. 00
0250 630- 00012 *Traffic Control Managenent 10. 000 2. 000
DAY 1. 000 600. 00
600. 00000 3. 000 1, 800. 00
0255 630- 80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
324.11000 2.000 648. 22
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 6. 500
EACH 0. 000 0. 00
54. 02000 6. 500 351.13
0265 630-80341 *Construction Traffic Sign (Panel Size A) 17. 000 5. 000
EACH 0. 000 0. 00
27.01000 5. 000 135. 05
0270 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 9. 000
EACH 1. 000 54.02
54. 02000 10. 000 540. 20
0275 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00

54. 02000 0. 000 0. 00



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0280 630-80344 *Construction Traffic Sign (Special) 546. 000 229. 000
SF 0. 000 0. 00
10. 80000 229. 000 2,473. 20
0285 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,160. 73000 1. 000 2,160.73
0290 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 0. 000 0. 00
21. 61000 0. 000 0. 00
0295 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 6. 000
EACH 0. 000 0. 00
54. 02000 6. 000 324.12
0300 630-80370 Concrete Barrier (Tenporary) 420. 000 210. 000
LF 0. 000 0. 00
36. 73000 210. 000 7,713.30
0305 630-80380 *Traf fic Cone 30. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0. 00
0310 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70023 F/ A On- The-Job Trai nee 0. 000 16. 000
FA -16. 000 -16. 00

1. 00000 0. 000 0.00



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0331 700- 70021 F/ A On- The-Job Trai nee Adnmin Change - Replace QJT Line 960. 000 0. 000
Item
HOUR 314. 000 314. 00
1. 00000 314. 000 314. 00
0335 700- 70025 F/' A Quality Incentive Paynent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70040 F/ A Rail road 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 463,741.34 $ 55,019.81 % 125, 162. 29
CAT NOO0350 BE G 21-AP

0350 202-00175 Renoval of Concrete 1. 000 1. 000
LS 0. 000 0. 00
1, 344. 81000 1. 000 1,344.81
0355 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
13, 488. 04000 1. 000 13, 488. 04
0360 206- 00000 Structure Excavation 204. 000 204. 000
CcY 0. 000 0. 00
12. 59000 204. 000 2,568. 36
0365 206- 00100 Structure Backfill (dass 1) 222.000 0. 000
CcY 0. 000 0. 00
57. 20000 0. 000 0. 00
0370 206- 00360 Mechani cal Rei nforcenent of Soil 204. 000 0. 000
CcY 0. 000 0. 00
10. 97000 0. 000 0. 00
0375 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00

8, 621. 05000 1. 000 8,621. 05



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0002 13: 43: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE G 21-AP

0380 250-00120 Mat erial Sanpling and Delivery 4. 000 2.000
EACH 0. 000 0. 00
162. 06000 2.000 324.12
0385 250-00235 Coat i ng Lead-Based Pai nt 10. 000 5. 000
GAL 0. 000 0. 00
127. 00000 5. 000 635. 00
0390 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 56. 000 0. 000
TON 0. 000 0. 00
101. 24000 0. 000 0. 00
0395 420-00103 Geotextile (Erosion Control) (dass 2) 286. 000 0. 000
SY 286. 000 923.78
3.23000 286. 000 923.78
0400 420- 00520 *CGeogrid Pavenent Reinforcenent 73. 000 0. 000
SY 0. 000 0. 00
19. 45000 0. 000 0. 00
0405 502-14117 Steel Piling (HP 14x117) 866. 000 866. 000
LF 0. 000 0. 00
67.94000 866. 000 58, 836. 04
0410 506- 00030 G outed Riprap 86. 000 0. 000
cY 86. 000 11, 978. 94
139. 29000 86. 000 11, 978. 94
0415 506-00209 Riprap (9 Inch) 187. 000 0. 000
cY 187. 000 16, 338. 19
87. 37000 187. 000 16, 338. 19
0420 515-00120 *Wat er proof i ng ( Menbrane) 341. 000 0. 000
SY 0. 000 0. 00
17. 29000 0. 000 0. 00
0425 515- 00400 Concrete Seal er 126. 000 0. 000
SY 0. 000 0. 00
10. 80000 0. 000 0. 00
0430 601- 03040 Concrete Cass D (Bridge) 166. 800 41. 000
cY 125. 800 68, 413. 81

543. 83000 166. 800 90, 710. 84



CONTI D C18610 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18610-BI D ESTI MATE RUN 04/ 15/ 2013
PRQJECT: FBRO704- 227 ESTI MATE NO 0002 13:43: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO350 BE G 21-AP
0435 602-00020 *Rei nforcing Steel (Epoxy Coated) 28, 640. 000 5, 660. 000
LB 22,980. 000 20, 222. 40
0. 88000 28, 640. 000 25, 203. 20
0440 606- 11000 *Bridge Rail Type 10 205. 000 0. 000
LF 0. 000 0. 00
148. 82000 0. 000 0. 00
0445 618-00142 Prestressed Concrete | (BT42) 503. 000 0. 000
LF 503. 000 83, 286. 74
165. 58000 503. 000 83, 286. 74
CAT 0350 CURRENT AMI $ 375,008.59 $ 201, 163.86 $ 314, 259. 11
CAT NOO450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 766. 28000 1. 000 6, 766. 28
0455 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
324.11000 1. 000 324.11
CAT 0450 CURRENT AMI  $ 7,414.50 $ 0.00% 7,090. 39
PRQIECT TOTAL CURRENT AMI $ 846, 164. 43 $ 256, 183.67 $ 446, 511. 79



